Desert Harvest Solar Project
MITIGATION MONITORING AND REPORTING PLAN

Appendix 4

Mitigation Monitoring and Reporting Plan — Desert Harvest Solar Project

As a condition of approval of the Bureau of Land Management’s (BLM) Right of Way (ROW) grant for the Desert
Harvest Solar Project (DHSP) and the County of Riverside Public Use Permit (PUP) for the DHSP generation intertie
transmission line (gen-tie line), the adopted mitigation measures shall be implemented as specified below in this
Mitigation Monitoring and Reporting Plan (MMRP). The Applicant, or its successors in interest, shall be responsible
for funding implementation of the Mitigation Measures and Applicant Measures (AMs) identified in the Final Environ-
mental Impact Statement, which was prepared to a California Environmental Quality Act (CEQA)-equivalent standard,
and the Final BO, Final MOA, and any other authorizing instrument. The MMRP has been developed in compliance
with CEQA Guidelines Section 15097, which states, “In order to ensure that the mitigation measures and project
revisions identified in the EIR or negative declaration are implemented, the public agency shall adopt a program for
monitoring or reporting on the revisions which it has required in the project and the measures it has imposed to
mitigate or avoid significant environmental effects.”

This MMRP for the Desert Harvest Solar Project will be in place through all phases of the project, including design
and construction, and will help ensure that project objectives are achieved. The BLM will be responsible for
administering the mitigation measure compliance and monitoring program and ensuring that all parties comply
with their provisions; however, as the CEQA Lead Agency, Riverside County is responsible for verifying that the
provisions of the MMRP are carried out, pursuant to Section 15097(a) of the CEQA Guidelines. In the MMRP, the
official indicated as responsible for ensuring all mitigation measures (including selection of all monitoring
contractors) and AMs are implemented is the BLM authorized officer (AO); however, the BLM AO may delegate
various monitoring activities to staff, consultants, other officials, or contractors. In addition, Riverside County may
assign an environmental liaison to coordinate with the BLM AO. The BLM, jointly with Riverside County, will ensure
that monitoring is documented through periodic reports and that deficiencies are promptly corrected. The
designated environmental monitor will track and document compliance with mitigation measures, note any
problems that may result, and take appropriate action to rectify problems, including, but not limited to revocation
of the approved authorizations.

This MMRP was prepared and is accompanied by the associated report forms used to verify compliance with
individual mitigation measures. This MMRP identifies each mitigation measure by discipline, the entity
(organization) responsible for its implementation, the report/permit/certification required for each measure, and
an accompanying BLM form used to certify completion. Certain inspections and reports may require preparation
by qualified individuals, and these are specified as needed. The timing and method of verification for each measure
is also specified.

BLM’s authority under this MMRP is inclusive of management of a compliance monitoring contractor for
development, management, and implementation of the project’s component of a BLM monitoring database,
standardized data collection formats and reporting protocols for all programs, using BLM-approved reporting
formats and schedules.

Responsibilities of the Parties

Responsibility for funding the MMRP for the purposes of ensuring BLM required compliance and mitigation
measures is the responsibility of the Applicant or its successor-in-interest. The BLM has primary responsibility for
ensuring that the measures are implemented.

The Right-of-Way Grant holder, its successors, heirs, and assigns must comply with requests from BLM to modify,
adapt or initiate new project monitoring activities involving natural resources including but not limited to air,
water and wildlife species that vary from or are in addition to those identified in the plan of development and/or
Right-of-Way Grant stipulations. The holder agrees to adhere to the monitoring data standards identified by the
BLM. Compliance with such requests will ensure that project monitoring activities involving natural resources
support and are consistent with evolving standards and protocols identified by the BLM for long term monitoring
of the impacts of the project on the natural resources of affected public lands. In accepting this right-of-way grant,
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the holder shall recognize the BLM and its assigns may exercise the United States’ retained right to access the
lands covered by the ROW grant in accordance with 43 C.F.R. § 2805.15(a) to, among other things, conduct long-
term monitoring activities involving natural resources.

The holder must cooperate with BLM in making available to the public all project monitoring data involving natural
resources that is submitted as a requirement of the plan of development, right-of-way grant, Biological Opinion, or
in response to a request from the BLM. The monitoring data covered by this section do not qualify as trade secrets
or as confidential data. For desert tortoise in particular, the holder will post on its project website within 10
business days of reporting due dates, all natural resource and desert tortoise monitoring data, including data
regarding tortoises found during clearance activities, data about tortoise mortality after translocation and any
other monitoring data about tortoises that the holder is required to provide pursuant to the requirements of the
right-of-way and biological opinion or other requests of the BLM.

Within 30 days prior to an NTP BLM or BLM’s contractor will provide standardized reporting forms for all programs
as well as specific reporting requirements and schedules.

Compliance and Non-Compliance Violation Levels

Project compliance and non-compliance violation levels and the specific corrective actions are defined as follows:

® Compliance. At this level indicates that all mitigation measures and permit conditions are being complied with
and there are no violations. No corrective action is necessary.

m Level 1 Non-Compliance. One aspect of a mitigation measure has not been complied with resulting in only
partial implementation of a mitigation measure, but no significant impact. An oral warning shall be issued to the
Applicant, and corrective action shall be required within a stated maximum period, to be determined by the
BLM. If corrective action is not taken within the stated period, a Notice of Non-compliance will be issued.

m Level 2 Non-Compliance. One or more aspects of a mitigation measure have not been complied with, making
the mitigation ineffective and resulting in minor impacts. If allowed to continue, this non-compliance could
result in a significant impact over time. An oral warning followed by a Notice of Non-compliance shall be
submitted to the Applicant. Corrective action shall begin by the next construction day. If corrective action is not
begun by the next construction day, a Non-Compliance Report shall be issued.

m Level 3 Non-Compliance. One or more of the aspects or a mitigation measure are not complied with and the
implementation of a mitigation measure is deficient or non-existent, resulting in significant impact(s), or there is
immediate threat of major, irreversible environmental damage or property loss. An oral warning, followed by a
Non-Compliance Report, shall be submitted to the Applicant. Corrective action shall begin immediately.

Failure to follow any of these non-compliance procedures may result in a stop-work order on the project. Based on
the severity of a given infraction or pattern of non-compliance activity, the BLM AO has the authority to issue a
temporary stop work order during project construction. All Notices of Non-compliance will be coordinated with
Riverside County, as applicable. If a shutdown of construction activity occurs, construction may resume based on
approval by the BLM AO. The BLM’s representative at the project site has the authority to order a temporary stop
to work if he/she determines that a serious non-compliance event is occurring, personnel safety is at risk, or dam-
age to resources is occurring, and if the BLM AO or other senior BLM official is unavailable. In all cases, BLM and its
contractors have complete authority to enter the project area without notice.
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC C O D Implementation
Monitoring Process
4.2: Air Resources
AIR-1 Fugitive Dust Control Plan as « Develop and implement Fugitive Dust Control « Prior to issuance of construction X X X o SCAQMD (Rule 403)
identified in Appendix 3 of the Plan permits « BLM
ROD « During construction and
decommissioning
AIR-2 Control On-Site Emissions as « Implement on-site emissions control measures  « During use of on-site off-road X X X o SCAQMD
identified in Appendix 3 of the listed in mitigation measure construction equipment « BLM
ROD « Primarily during construction, but
also when applicable during
operation and decommissioning
AIR-3 Control Operational Fugitive Dust  « Implement all dust control measures listed in « During operation X « SCAQMD
as identified in Appendix 3 of the mitigation measure « BLM
ROD
AIR-4 Control Equipment Emissions « Imiplement all emissions control measures « During operation X « SCAQMD
as identified in Appendix 3 of listed in mitigation measure « BLM
the ROD
4.3: Biological Resources — Vegetation
VEG-1 Assign a Designated Biologist « Appoint qualified pesj gnated Biologist « Prior to ground-disturbing X X X X o BLM (Approval)
and Biological Monitors as « Designated Biologist must fuffill all assigned activities « Riverside County (Approval)
identified in Appendix 3 of the duties found in mitigation measure « During construction, operation, o USFWS (Approval)
ROD and decommissioning « CDFG (Approval)
« NPS
VEG-2 Conduct Biological Monitoring « Designated Biologist and Biological Monitors « During mobilization activities, X X X X o BLM
and Reporting during Project implement all assigned duties found in construction, operations, and « Riverside County
Construction, Operations, and mitigation measure decommissioning o USFWS
Decommissioning as identified « Submit monthly compliance reports throughout « CDFG
in Appendix 3 of the ROD the construction and decommissioning phases « NPS
of the project
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation
VEG-3 Prepare and Implement a « Implement project-specific WEAP « During pre-construction X X X o BLM (Approval)
Worker Environmental (Approval) « Riverside County (Approval)
Awareness Program (WEAP) as « During construction and « USFWS (Consultation)
identified in Appendix 3 of the decommissioning (Training) « CDFG (Consultation)
ROD
VEG-4 Minimize Construction-Related « Implement all components of mitigation « Prior to start of construction X X « BLM
Impacts as identified in measure (Fencing/delineation)
Appendix 3 of the ROD « During construction activities
VEG-5 Prepare and Implement a « Implement Vegetation Resources Management e Prior to the initiation of any X X X X o BLM (Approval)
Vegetation Resources Plan. vegetation-disturbing activities « Riverside County (Approval)
Management Plan as identified (Plan approval) o USFWS (Approval)
in Appendix 3 of the ROD « During construction, operations, « CDFG (Approval)
and decommissioning
VEG-6 Provide Off-Site Compensation Implement Habitat Compensation Plan « Prior to commencement for X X « BLM (Approval)
for Impacts to Vegetation and construction (Plan approval) « Riverside County (Approval)
Habitat as identified in Appendix « During construction (Avoidance) « USFWS (Approval)
3 of the ROD « CDFG (Approval)

« Potential third party other
than NFWF (Responsibility
for acquisition of
compensation lands)

VEG-7 Mitigate Direct Impacts to « Implement all components of mitigation « During pre-construction surveys X « BLM (Coordination)
Special-Status Plants as measure « Rancho Santa Ana Botanic
identified in Appendix 3 of the Garden (Consultation)
ROD « BLM, Riverside County

EPD, USFWS, and CDFG
(Approval for Emory’s
Crucifixion Thorn Salvage
and Relocation Plan)

VEG-8 Implement Best Management « Implement all Best Management Practices « During construction, operations, X X X o USFWS
Practices to Minimize Impacts to listed in mitigation measure and decommissioning « CDFG
Jurisdictional Areas as identified « BLM and Riverside County
in Appendix 3 of the ROD (Notification of spills)
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for

Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC C O D Implementation
VEG-9 Prepare and Implement an « Implement Weed Management Plan « Prior to initial ground disturbance X X X X e BLM (Approval)
Integrated Weed Management « Include in Plan the Best Management Practices (Plan approval) « Riverside County EPD
Plan as identified in Appendix 3 listed in mitigation measure « During construction and (Approval)
of the ROD throughout life of project « CDFG (Consultation)
« USFWS (Consultation)
VEG-10  Prepare and Implement a « Finalize Desert Dry Wash Woodland « Prior to commencing project- X X (X)) (X) e BLM(Approval)

Desert Dry Wash Woodland
Monitoring and Reporting Plan
as identified in Appendix 3 of
the ROD

Monitoring and Reporting Plan

« Implement sampling protocol

« Sumbit monthly monitoring and annual
summary memos and maps

« Also see MM WAT-3

related pumping activities (Plan
approval)

« During construction and at least
3 years following

« Extension past 3 year
requirement (through operation
and decommissioning) will be
determined at that time

« Riverside County (Approval)
« CDFG (Approval)
o USFWS (Approval)

4.4: Biological Resources — Wildlife

VEG-1

Assign a Designated Biologist
and Biological Monitors as
identified in Appendix 3 of the
ROD

« Please see Biological Resources — Vegetation

VEG-2

Conduct Biological Monitoring
and Reporting during Project
Construction, Operations, and
Decommissioning as identified
in Appendix 3 of the ROD

« Please see Biological Resources — Vegetation

VEG-3

Prepare and Implement a
Worker Environmental
Awareness Program (WEAP) as
identified in Appendix 3 of the
ROD

« Please see Biological Resources — Vegetation

VEG-4

Minimize Construction-Related
Impacts as identified in
Appendix 3 of the ROD

« Please see Biological Resources — Vegetation
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for

Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation

VEG-5 Prepare and Implement a « Please see Biological Resources — Vegetation
Vegetation Resources
Management Plan as identified
in Appendix 3 of the ROD

VEG-6 Provide Off-Site Compensation « Please see Biological Resources — Vegetation
for Impacts to Vegetation and
Habitat as identified in Appendix
3 of the ROD

VEG-9 Prepare and Implement an « Please see Biological Resources — Vegetation
Integrated Weed Management
Plan as identified in Appendix 3
of the ROD

WIL-1 Wildlife Impact Avoidance and « Implement all wildlife avoidance and « During construction and X X X o BLM
Minimization as identified in minimization measures listed in mitigation operation, and decommissioning « Riverside County
Appendix 3 of the ROD measure o USFWS

« CDFG

WIL-2 Desert Tortoise Clearance « Implement all components of mitigation « Prior to construction (Off-site X X X X o BLM
Surveys, Exclusion Fencing, measure tortoise relocation) « Riverside County
and Translocation as identified « Include methods and results for desert tortoise ~ « During construction, operation, o USFWS
in Appendix 3 of the ROD activities in monthly compliance reports and decommissioning « CDFG

(Avoidance and minimization of
impacts)

WIL-3 Nesting Bird Management Plan,  « Prepare and implement all components of « During pre-construction (Nest X X X X « BLM
Pre-Construction Nest Surveys mitigation measures surveys) « Riverside County
and Impact Avoidance « Describe nests, buffer areas, and project « During construction, operation, « USFWS
Measures for Migratory and activities in the vicinity of nests in regular and decommissioning « CDFG
Nesting Birds as identified in monitoring and compliance reports
Appendix 3 of the ROD

WIL-4 Burrowing Owl Impact « Prepare and implement all components of « Pre-construction surveys X X X X o BLM
Avoidance, Minimization, and mitigation measure « During construction, operation, « Riverside County
Compensation Measures as and decommissioning o USFWS
identified in Appendix 3 of the « CDFG
ROD
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for

Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC C O D Implementation

WIL-5 Golden Eagle Pre-construction « Implement all components of mitigation « Beginning in winter 2011-12, X X . « BLM
and Construction Phase measure and continuing throughout the « Riverside County
Surveys as identified in « Prepare Golden Eagle Monitoring and construction phase of the « USFWS
Appendix 3 of the ROD management Plan (if required) project (Annual winter and « CDFG

nesting season surveys)

« Duration of construction
(Golden Eagle Monitoring and
Management Plan - if required)

WIL-6 Bird and Bat Conservation Plan ~ « Implement Bird and Bat Conservation Plan « Pre-construction (Approval) X X X X o USFWS (Approval)
as identified in Appendix 3 of « Ongoing during construction, « BLM (Consultation)
the ROD operation, and decommissioning « Riverside County

(Consultation)

« CDFG (Consultation)

« Joshua Tree National Park
(Consultation)

WIL-7 Desert Kit Fox and American « Implement Draft Passive Relocation Plan for « Prior to construction (Surveys X X X X o CDFG (Approval)
Badger Impact Avoidance as Desert Kit Fox and American Badger and approval) « BLM (Approval)
identified in Appendix 3 of the « Primarily during construction, but « USFWS (Approval)
ROD also when applicable during

operation and decommissioning
WIL-8 Raven Monitoring, « Implement Raven Monitoring, Management, « Prior to construction (Approval) X X X X o BLM (Approval)

Management, and Control Plan
as identified in Appendix 3 of
the ROD

and Control Plan (Raven Plan)

« During construction, operation,
and decommissioning

« Riverside County (Approval)
« CDFG (Approval)
o USFWS (Approval)

4.5: Climate Change

4.6: Cultural Resources

CUL-1 Memorandum of Agreement « Prepare MOA in consultation with the SHPO, « Prior to BLM's approval of the X « BLM
None (MOA) as identified in Appendix Indian tribes, and other interested parties Record of Decision
3 of the ROD
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC C O Implementation
CuUL-2 Project Cultural Resources Staff  « Appoint a qualified Project Cultural Resources ~ « Primarily during construction, as X X X X o BLM
as identified in Appendix 3 of Specialist and additional cultural resources well as any operation or
the ROD staff decommissioning excavation
activity
CUL-3 Monitoring and Treatment Plan « Implement Monitoring and Treatment Plan « Prior to issuance of Notice to X X  BLM (Approval)
as identified in Appendix 3 of Proceed (Plan approval) « Riverside County
the ROD « Prior to and during construction
CUL-4 Authority to Halt Construction as  « Comply with all components of mitigation « Primarily during construction, as X X X o BLM
identified in Appendix 3 of the measure well as construction activities
ROD during operation and
decommissioning
CUL-5 Cultural Resources Worker « Train construction supervisors and crew « Prior to BLM notice to proceed X X X o BLM (Approval)
Awareness Program (WEAP) as « Required for construction and
identified in Appendix 3 of the decommissioning personnel
ROD
CUL-6 Monitoring for Cultural « Monitor in association with ground-disturbing « During construction, operation, X X X o BLM (Approval)
Resources as identified in activities and decommissioning « Indian Tribes (Consultation)
Appendix 3 of the ROD
CUL-7 Cultural Resources Reporting « Submit daily, weekly, or monthly progress « During construction X « BLM
as identified in Appendix 3 of reports as necessary « State regulatory agency
the ROD « Submit final cultural resources report
CUL-8 Curation of Cultural Resources « Comply with all components of mitigation « Following archaeological X « BLM
Collections as identified in measure investigations « California State Historical
Appendix 3 of the ROD Resources Commissions
(Guidelines)
CUL-9 Pre-construction « Submit Pre-construction Geoarchaeological « Prior to BLM notice to proceed X o BLM (Approval)
Geoarchaeological Subsurface Subsurface Excavation Plan « Implementation of the Plan shall « Riverside County (Approval)
Excavation as identified in « Ensure that subsurface excavations occur at a be complete prior to the
Appendix 3 of the ROD minimum of 10 locations within the project area completion of the Monitoring and
« Results shall be incorporated into the Treatment Plan (CUL-3)
Monitoring and Treatment Plan
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Mitigation Monitoring and Reporting Plan

Responsible Agency for

Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC D Implementation
CUL-10  Radio Program as identified in « Implement an appropriate radio program or « Broadcast shall be maintained « BLM
Appendix 3 of the ROD alternative per the ROD for the life of the project, and
updated with relevant new
information every five years
CUL-11  Avoid Known Resources as « Avoid flagged resources « Primarily during construction, as X « BLM

identified in Appendix 3 of the
ROD

well as activities during operation
and decommissioning

4.7: Paleontology

PAL-1 Project Paleontological Staff as

identified in Appendix 3 of the

« Appoint qualified paleontologist

« Prior to and during construction X
« During operation and

X e Riverside County
(Paleontological permit)

ROD decommissioning, when « BLM (Paleontological
applicable resource permit)
« BLM
PAL-2 Paleontological Mitigation and « Complete PMMP « Prior to issuance of a Notice to X X o BLM (Approval)

Monitoring Plan (PMMP) as
identified in Appendix 3 of the
ROD

« Implement all measures of PMMP
« Submit monitoring reports

Proceed (Plan approval)
« Primarily during construction
« During operation and
decommissioning, when

« Riverside County

applicable
PAL-3 Authority to Halt Ground « Comply with all components of mitigation « Primarily during construction (but X o BLM
Disturbance as identified in measure also applicable to ground
Appendix 3 of the ROD disturbing activities during
operation and decommissioning)
PAL-4 Paleontological Worker « Perform WEAP training « Required for construction and X X o BLM
Environmental Awareness decommissioning personnel
Program (WEAP) as identified
in Appendix 3 of the ROD
PAL-5 Construction Monitoring for « Implement all construction monitoring « Primarily during construction (but X o BLM

Paleontological Resources as
identified in Appendix 3 of the

mitigation measures

also applicable to ground
disturbing activities during

ROD operation)
« During decommissioning (Spot-
checking)
December 2012 Ap.4-9 Record of Decision



Desert Harvest Solar Project
MITIGATION MONITORING AND REPORTING PLAN

Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation
PAL-6 Paleontological Reporting as « Submit daily, monthly and final monitoring « During construction X X  BLM
identified in Appendix 3 of the reports « During decommissioning if any « Riverside County
ROD new fossils are identified during « State regulatory agency
monitoring of decommissioning
activities
PAL-7 Curation of Paleontological « Comply with mitigation measure « Prior to issuance of Notice to X X X o BLM
Materials as identified in Proceed
Appendix 3 of the ROD « Within 90 days from completion
of monitoring (Final
Paleontological Resource
Recovery Report)
« During construction and
decommissioning
PAL-8 Pre-construction Paleontological e Submit a Pre-construction Paleontological « Prior to BLM notice to proceed X « BLM (Approval)
Subsurface Excavation as Subsurface Excavation Plan « Implementation of the Plan shall « Riverside County (Approval)
identified in Appendix 3 of the « Perform subsurface excavations at a minimum be complete prior to the
ROD of 10 locations within the project area completion of the PMMP
« Results shall be incorporated into the PMMP
4.8: Fire and Fuels Management
FIRE-1 A project-specific Fire Prevention  « Submit Fire Prevention Plan « Prior to construction X X X X e County of Riverside
Plan shall be developed and « Comply with plan « During construction, operation, « BLM- Fire Management
implemented as identified in and decommissioning Officer (Coordination)
Appendix 3 of the ROD « Local fire department in the
Chuckwalla Valley at
Tamarisk Park
(Coordination)
PHS-5 A project-specific Emergency « Please see Public Health and Safety
Response and Inventory Plan
shall be prepared as identified in
Appendix 3 of the ROD
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Mitigation Monitoring and Reporting Plan

MM #

Mitigation Measure Title

Reporting Action

Timing

Timing Responsible Agency for

PC C

Review, Approval, or
O D Implementation

PHS-7

Develop and implement fire
services agreement with
Riverside County Fire
Department and BLM as
identified in Appendix 3 of the
ROD

« Please see Public Health and Safety

VEG-9

Prepare and implement an

Integrated Weed Management
Plan as identified in Appendix 3

of the ROD

« Please see Biological Resources — Vegetation

4.9: Soils and Geology

AIR-1

Fugitive Dust Control Plan as
identified in Appendix 3 of the
ROD

« Please see Air Resources

AIR-3

Control On-Site Emissions as
identified in Appendix 3 of the
ROD

« Please see Air Resources

WAT-1

Demonstrate compliance with
water quality permits as
identified in Appendix 3 of the
ROD

« Please see Water Resources

WAT-4

Surface Water Protection Plan
and Drainage Design
Specifications as identified in
Appendix 3 of the ROD

« Please see Water Resources

PHS-5

A project-specific Emergency
Response and Inventory Plan
shall be prepared as identified
in Appendix 3 of the ROD

« Please see Public Health and Safety

4.10: Energy and Mineral Resources

None
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation
4.11: Lands and Realty
LR-1 Prior ROW Coordination as « Coordinate with prior ROW holders and « Prior to and during construction X X « BLM
identified in Appendix 3 of the implementation of all components of mitigation
ROD measure
LR-2 FERC Withdrawal Compatibility =~ « Comply with all components of mitigation « Prior to construction X « BLM
as identified in Appendix 3 of measure
the ROD
LR-3 Eliminate DSSF Panel Shading ~  Implement all components of mitigation « Prior to BLM's issuance of a X « BLM (Approval)
as identified in Appendix 3 of measure notice to proceed
the ROD
4.12: Noise and Vibration
NOI-1 Limit Construction Hours When  « Implement all components of mitigation « During construction X « Riverside County (Noise
Occurring Near Occupied measure ordinance)
Residences as identified in « BLM
Appendix 3 of the ROD
NOI-2 No Net Increase in Ambient « Comply with all components of mitigation « During construction X « BLM
Noise within JTNP as identified measure
in Appendix 3 of the ROD
4.13: Public Health and Safety
PHS-1 A Hazardous Materials « Submit a Hazardous Materials Management « Prior to issuance of a X X X X e BLM (Approval)
Management Plan shall be Plan construction permit « Riverside County
prepared as identified in « Comply with plan « Throughout duration of project (Consultation)
Appendix 3 of the ROD
PHS-2 Best Management Practices « Implement all BMPs listed in mitigation « During construction of the solar X X X o BLM
(BMPs) for hazardous materials measure facility and gen-tie line
shall be implemented as « Throughout duration of project
identified in Appendix 3 of the
ROD
PHS-3 A Spill Prevention Control and « Submit SPCC Plan « Prior to issuance of a X X X X o BLM (Approval)
Countermeasures (SPCC) Plan ~ « Comply with plan construction permit
shall be prepared as identified « Throughout duration of project
in Appendix 3 of the ROD
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation
PHS-4 An Environmental Health and « Submit Environmental Health and Safety Plan « Prior to issuance of a X X X X e BLM (Approval)
Safety Plan shall be prepared « Comply with plan construction permit
as identified in Appendix 3 of « Throughout duration of project
the ROD
PHS-5 A project-specific Emergency « Submit an Emergency Response and Inventory e« Prior to issuance of construction X X X X e Riverside County
Response and Inventory Plan Plan permit (Consultation)
shall be prepared as identified « Comply with plan « During construction, operation, o BLM (Approval)
in Appendix 3 of the ROD and decommissioning
PHS-6 Ensure proper disposal or « Develop recycling and disposal plan « Construction or operation (If X X X X e Riverside County
recycling of photovoltaic panels panels or other components are Department of Planning and
and other infrastructure as damaged) Building
identified in Appendix 3 of the « During decommissioning
ROD (Implementation)
PHS-7 Develop and implement fire « Implement fire service agreement « Prior to issuance of construction X X X X e Riverside County Fire
services agreement with permit Department/CAL FIRE
Riverside County Fire « During construction, operation, « BLM
Department and BLM as and decommissioning
identified in Appendix 3 of the
ROD
PHS-8 Develop and implement plan to « Implement all components of mitigation « Prior to issuance of construction X X « Department of Defense
address munitions and measure permit (Consultation)
explosives of concern (MEC) as  « Provide appropriate MEC health and safety « During construction « BLM (Direction)
identified in Appendix 3 of the awareness training to personnel
ROD
PHS-9 Use Licensed Herbicide « Implement all components of mitigation « During construction and X X « BLM
Applicator as identified in measure operation
Appendix 3 of the ROD « Herbicide applicator must contact BLM prior to

any herbicide application

FIRE-1 A project-specific Fire « Please see Fire and Fuels Management
Prevention Plan shall be
developed and implemented as
identified in Appendix 3 of the
ROD
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Mitigation Monitoring and Reporting Plan

MM #

Mitigation Measure Title

Reporting Action

Timing

Timing

PC C

0

D

Responsible Agency for
Review, Approval, or
Implementation

4.14: Recreation

VR-1

Reduce Construction Related
Impacts as identified in
Appendix 3 of the ROD

« Please see Visual Resources

VR-2

Revegetation as identified in
Appendix 3 of the ROD

« Please see Visual Resources

VR-3

Project Design to Reduce Visual
Contrast as identified in
Appendix 3 of the ROD

« Please see Visual Resources

VR-4

Surface Treatment of Project
Structures/Buildings as
identified in Appendix 3 of the
ROD

« Please see Visual Resources

VR-5

Screening Vegetation Buffer as
identified in Appendix 3 of the
ROD

« Please see Visual Resources

VR-6

Night Light Control as identified
in Appendix 3 of the ROD

« Please see Visual Resources

4.15: Social and Economic

None

4.16: Environmental Justice

None

4.17 Special Designations

SD-1 The NPS reviews and « Implement all components of mitigation « Review and comment by the X « NPS
comments on pre-construction measure NPS must be within time frames « BLM
plans as identified in Appendix 3 specified by the BLM
of the ROD
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC C O D Implementation

SD-2 Project owner enters into a « Implement all components of mitigation « Funding agreement may be X X « NPS
funding agreement as identified measure included in the ROD « BLM
in Appendix 3 of the ROD « Monitoring costs would be

assessed during the construction
period

SD-3 The project owner develops a « Implement all components of mitigation « Review and approval by both the X o NPS (Approval)
Signage and Guidance Plan as measure NPS and the BLM shall occur « BLM (Approval)
identified in Appendix 3 of the prior to the start of construction
ROD

MM AIR-1 Fugitive Dust Control Plan as « Please see Air Resources
identified in Appendix 3 of the
ROD

MM AIR-3  Control Operational Fugitive « Please see Air Resources
Dust as identified in Appendix 3
of the ROD

MM AIR-4  Control Equipment Emissions « Please see Air Resources
as identified in Appendix 3 of
the ROD

MM NOI-2 No Net Increase in Ambient « Please see Noise
Noise within Joshua Tree
National Park as identified in
Appendix 3 of the ROD

MM VEG-1 Assign a Designated Biologist « Please see Biological Resources — Vegetation
and Biological Monitors as
identified in Appendix 3 of the
ROD

MM VEG-2 Conduct Biological Monitoring « Please see Biological Resources — Vegetation
and Reporting during Project
Construction, Operations, and
Decommissioning as identified
in Appendix 3 of the ROD
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Mitigation Monitoring and Reporting Plan

MM #

Mitigation Measure Title

Reporting Action

Timing Responsible Agency for
Review, Approval, or
Implementation

Timing PC C O D

MM VEG-3

Prepare and Implement a
Worker Environmental
Awareness Program (WEAP) as
identified in Appendix 3 of the
ROD

« Please see Biological Resources — Vegetation

MM VEG-4

Minimize Construction-Related
Impacts as identified in
Appendix 3 of the ROD

« Please see Biological Resources — Vegetation

MM VEG-5

Prepare and Implement a
Vegetation Resources
Management Plan as identified
in Appendix 3 of the ROD

« Please see Biological Resources — Vegetation

MM VEG-6

Provide Off-Site Compensation
for Impacts to Vegetation and
Habitat as identified in Appendix
3 of the ROD

« Please see Biological Resources — Vegetation

MM VEG-8

Implement Best Management
Practices to Minimize Impacts to
Jurisdictional Areas as identified
in Appendix 3 of the ROD

« Please see Biological Resources — Vegetation

MM VEG-9

Prepare and Implement an
Integrated Weed Management
Plan as identified in Appendix 3
of the ROD

« Please see Biological Resources — Vegetation

MM VR-1

Reduce Construction Related
Impacts as identified in
Appendix 3 of the ROD

« Please see Visual Resources

MM VR-2

Revegetation as identified in
Appendix 3 of the ROD

« Please see Visual Resources

MM VR-3

Project Design to Reduce Visual
Contrast as identified in
Appendix 3 of the ROD

« Please see Visual Resources
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or
MM # Mitigation Measure Title Reporting Action Timing PC_ C O D Implementation
MM VR-4  Surface Treatment of Project « Please see Visual Resources
Structures/Buildings as
identified in Appendix 3 of the
ROD
MM VR-5  Screening Vegetation Bufferas  « Please see Visual Resources
identified in Appendix 3 of the
ROD
4.18: Transportation and Public Access
TRAN-1  Limit Water Truck Deliveries as  « Implement all components of mitigation « During construction and X X « BLM
identified in Appendix 3 of the measure operation « Riverside County (LOS
ROD standards)
TRAN-2  Restore Local Roads as « Implement all components of mitigation « Prior to and at the end of project X X X e Riverside County
identified in Appendix 3 of the measure construction and « BLM
ROD decommissioning
4.19:Visual Resources
VR-1 Reduce Construction Related « Implement all components of mitigation « Prior to and during construction X X « BLM
Impacts as identified in Appendix measure
3 of the ROD
VR-2 Revegetation as identified in « Prepare revegetation plan « Approved plan must be X X X X o BLM (Approval)
Appendix 3 of the ROD « Implement all components of mitigation submitted no more than 30 days
measure following the publication of the
BLM's Record of Decision/ROW
Issuance, whichever comes first
« Through decommissioning
VR-3 Project Design to Reduce Visual ~ « Prepare Project Design Plan « Draft plan must be submitted to X X « BLM (Approval)
Contrast as identified in « Implement all components of mitigation BLM for approval at least 30
Appendix 3 of the ROD measure days prior to (a) ordering the
first structures that are to be
color-treated during
manufacture, or prior to
construction of any of the facility
components, whichever comes
first.
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MM # Mitigation Measure Title

Reporting Action

Timing

Timing Responsible Agency for

Review, Approval, or

PC C O D Implementation

VR-4 Surface Treatment of Project
Structures/Buildings as
identified in Appendix 3 of the
ROD

« Prepare Surface Treatment Plan
« Implement all components of mitigation
measure

« Draft plan must be submitted to
BLM for approval at least 30
days prior to (a) ordering the
first structures that are to be
color-treated during
manufacture, or prior to
construction of any of the facility
components, whichever comes
first.

« Construction activities shall not
start until the BLM’s approval of
the plan has been received

« During construction

« BLM (Approval)

VR-5 Screening Vegetation Buffer as

identified in Appendix 3 of the
ROD

« Prepare Screening Plan

« Implement vegetated buffer

« Implement all components of mitigation
measure

« Draft plan must be submitted no
fewer than 30 days prior to the
start of construction

« Final screen planning must be
submitted following the BLM’s
review and comment period, and
no fewer than 15 days prior to
the start of construction

« During construction and
maintained throughout operation

o BLM (Approval)

VR-6 Night Lighting Control as
identified in Appendix 3 of the
ROD

« Prepare and implement Night Lighting
Management Plan

« Coordinate with the NPS Night Sky Program

Manager

« Draft plan must be submitted no
fewer than 30 days prior to the
start of construction

« Final plan must be submitted
following BLM's and NPS’
review, and no fewer than 15
days prior to the start of
construction

« During construction and
operation

>
x
>

« BLM (Approval)
« NPS- Joshua Tree National
Park (Approval)
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Mitigation Monitoring and Reporting Plan

MM #

Mitigation Measure Title

Reporting Action

Timing

Timing Responsible Agency for

Review, Approval, or

PC C O D Implementation

4.20: Water Resources

WAT-1 Demonstrate compliance with « Secure all applicable permits prior to « Prior to construction, X X X X o BLM
water quality permits as construction demonstrate that all applicable « Riverside County
identified in Appendix 3 of the « Comply with all permits agencies have been contacted Department of Planning and
ROD « During construction and Building
operation o CDFG; U.S. Army Corps of
Engineers; SWRCB
Colorado River Basin
RWQCB (Jurisdiction for
potential water quality
permits)
WAT-2 Alternative Water Source and « Implement all components of mitigation « |dentify alternative water source X X X « BLM
Groundwater Offsets as measure prior to the onset of construction « Water district in project-area
identified in Appendix 3 of the « During construction and (Administration of
ROD operation Forbearance and Fallowing
Program)
WAT-3 Groundwater Drawdown « Prepare and implement Groundwater « Prior to onset of construction X X X o BLM (Approval)
Monitoring and Reporting Plan Monitoring and Reporting Plan « Reporting during first five years « Colorado River Basin
as identified in Appendix 3 of « Submit quarterly and annual data reports of project, including construction RWQCB (Consultation)
the ROD
WAT-4 Surface Water Protection Plan « Comply with BMPs required by the SWPP « Prior to construction X X X X e SWRCB/ Colorado River
and Drainage Design « During construction, operation, Basin RWQCB (filing of
Specifications as identified in and decommissioning NOI)
Appendix 3 of the ROD « BLM
WAT-5 Construction Site Dewatering « Implement all components of mitigation « If groundwater is encountered X X X e BLM (Notification)
Management as identified in measure during construction, operation, or « Colorado River Basin
Appendix 3 of the ROD decommissioning RWQCB (Notification)
« Environmental Monitor
WAT-6 Drought Water Management « Implement Drought Water Management « Prior to onset of construction X X X « BLM (Approval)
and Water Conservation Program and Water Conservation Education « Implemented throughout
Education Programs as Program construction and operation
identified in Appendix 3 of the
ROD
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Mitigation Monitoring and Reporting Plan

Timing Responsible Agency for
Review, Approval, or

MM # Mitigation Measure Title Reporting Action Timing PC C O Implementation
WAT-7 Colorado River Water Supply « Implement Colorado River Water Supply Plan « Approval prior to onset of X X X « BLM (Approval)

Plan as identified in Appendix 3~ Implement all components of mitigation groundwater pumping « Colorado River Basin

of the ROD measure « During construction and RWQCB (Approval)

operations « Environmental Monitor

WAT-8 Flood and Erosion Structure « Implement all components of mitigation « Prior to and during construction X X X « Environmental Monitor

Damage Protection as identified measure « Maintenance during operation

in Appendix 3 of the ROD
WAT-9 Accidental Spill Control and « Implement all components of mitigation « Prior to and during construction X X « BLM

Environmental Training as measure

identified in Appendix 3 of the
ROD

4.21: Solid and Hazardous Wastes

PHS-1 A Hazardous Materials
Management Plan shall be
prepared as identified in
Appendix 3 of the ROD

« Please see Public Health and Safety

PHS-2 Best Management Practices
(BMPs) for hazardous materials
shall be implemented as
identified in Appendix 3 of the
ROD

« Please see Public Health and Safety

PHS-3 A Spill Prevention Control and
Countermeasures (SPCC) Plan
shall be prepared as identified
in Appendix 3 of the ROD

« Please see Public Health and Safety

PHS-4 An Environmental Health and
Safety Plan shall be prepared
as identified in Appendix 3 of
the ROD

« Please see Public Health and Safety

PHS-5 A project-specific Emergency
Response and Inventory Plan
shall be prepared as identified
in Appendix 3 of the ROD

« Please see Public Health and Safety
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Mitigation Monitoring and Reporting Plan

MM # Mitigation Measure Title Reporting Action

Timing

Timing Responsible Agency for

Review, Approval, or

PC C O D Implementation

PHS-6 Ensure proper disposal or
recycling of photovoltaic panels
and other infrastructure as
identified in Appendix 3 of the

ROD

« Please see Public Health and Safety

Applicant Proposed Measures (APMs)

4.2: Air Quality

AM AQ-1 Dust Control Plan as identified
in Appendix 3 of the ROD

« Comply with MM AIR-1

AM AQ-2 Phased construction activity as
identified in Appendix 3 of the
ROD

« Phase construction activity across the site to
minimize the area disturbed on any single day

« During construction

X « BLM

AM AQ-3  Minimize Emissions from « Balance cut and fill
grading as identified in

Appendix 3 of the ROD

« During construction

X « BLM

« Vidders for construction contract submit
transportation plans

AM AQ-4  Transportation plan as identified

in Appendix 3 of the ROD

« Prior to issuance of construction
permits

X « BLM

4.3 & 4.4: Biological Resources- Vegetation and Wildlife

AM BIO-1 Habitat Compensation Plan as
identified in Appendix 3 of the
ROD

« Comply with requirements of MM VEG-6

AM BIO-2 Integrated Weed Management
Plan as identified in Appendix 3

of the ROD

« Comply with requirements of MM VEG-9

AM BIO-3  Pre-construction Surveys for
Special-Status Plant Species
and Cacti as identified in

Appendix 3 of the ROD

« Comply with requirements of MM VEG-7
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Mitigation Monitoring and Reporting Plan

MM #

Mitigation Measure Title Reporting Action

Timing

Timing Responsible Agency for

Review, Approval, or

PC C O D Implementation

AM BIO-4

Worker Environmental
Awareness Program (WEAP) as
identified in Appendix 3 of the
ROD

« Comply with requirements of MM VEG-3

AM BIO-5

Vegetation Resources
Management Plan as identified
in Appendix 3 of the ROD

« Comply with requirements of MM VEG-5

AM BIO-6

Desert Tortoise Translocation
Plan as identified in Appendix 3
of the ROD

« Comply with requirements of MM WIL-2

AM BIO-7

Avian and Bat Protection Plan
as identified in Appendix 3 of
the ROD

« Comply with requirements of MM WIL-6

AM BIO-8

Construction Water Storage « Construct water ponds in accordance with
Pond Design as identified in migratory waterfowl and raven management
Appendix 3 of the ROD standards

« During construction

X « BLM

4.7: Paleontology .

AM PAL-1

Paleontological Measures as
identified in Appendix 3 of the
ROD

« Comply with MM PAL-1 through MM PAL-8

4.8: Fire and Fuels .
Management

AM HAZ-7

Fire protection measures shall
be implemented as identified in
Appendix 3 of the ROD

« Comply with FIRE-1

AM HAZ-8

Fire Prevention Plan as
identified in Appendix 3 of the
ROD

« Comply with FIRE-1

AM HAZ-9

Emergency Response Plan as
identified in Appendix 3 of the
ROD

« Comply with MM PHS-5
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MM # Mitigation Measure Title

Reporting Action
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Timing Responsible Agency for

Review, Approval, or
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4.9: Soils and Geology

AM GEO-1 Design Plan as identified in « Include mitigation measures provided by « Prior to and during construction X X « BLM
Appendix 3 of the ROD upcoming geotechnical survey in construction
design plans for project
AM GEO-2 Design Features as identified in ~ « Comply with AIR-1, WAT-1, WAT-4
Appendix 3 of the ROD
4.11: Lands and Realty
AMLU-1  Notification as identified in « Notify property owners within 300 feet of all major ~ « At least 30 days before start of X X « BLM
Appendix 3 of the ROD project construction milestones construction
« During construction
4.12: Noise and Vibration
AMN-1  Construction Schedule as « Comply with MM NOI-1
identified in Appendix 3 of the
ROD
4.13: Public Health and Safety
AM HAZ-1 Spill containment and clean-up « Keep spill containment and clean-up kits on site . X X « BLM

kits as identified in Appendix 3
of the ROD

« Also see MM PHS-3 for Spill Prevention Control
and Countermeasures

AM HAZ-2 Hazardous Materials
Management Plan as identified
in Appendix 3 of the ROD

« Comply with MM PHS-1

AM HAZ-3 Best Management Practices
(BMPs) for hazardous materials
as identified in Appendix 3 of
the ROD

« Comply with MM PHS-2

AM HAZ-4  Spill Prevention Control and
Countermeasures (SPCC) Plan
as identified in Appendix 3 of
the ROD

« Comply with MM PHS-3
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Reporting Action
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PC C O D Implementation

AM HAZ-5 Environmental Health and
Safety Plan as identified in
Appendix 3 of the ROD

« Comply with MM PHS-4

AM HAZ-6 Emergency Response and
Inventory Plan as identified in
Appendix 3 of the ROD

« Comply with MM PHS-5

AM HAZ-7 Fire Protection and other
requirements as identified in
Appendix 3 of the ROD

« Comply with FIRE-1

AM HAZ-8 Fire Prevention Plan as
identified in Appendix 3 of the
ROD

« Comply with FIRE-1

AM HAZ-9 Emergency Response Plan as
identified in Appendix 3 of the
ROD

« Comply with MM PHS-5

AM HAZ-10 Decommissioning Plan as
identified in Appendix 3 of the
ROD

« If permanent closure is appropriate, vdevelop
decommissioning plan and submit to BLM for
review and approval

« Also see PHS-6 for recycling

« BLM

4.15: Social and Economic

AM S-1  Notification as identified in « Notify public of project activities and scheduling « Prior to construction X X X X o BLM
Appendix 3 of the ROD « Any activities during project
lifetime
AM S-2  Minimize Visual Impacts of Gen-  « Comply with MM VR-3

Tie as identified in Appendix 3
of the ROD

4.18: Transportation and Public Access

AMTR-1  Construction Traffic Control

« PrepareTraffic Control Plan

« Prior to construction

« Riverside County and/or

Plan as identified in Appendix 3 « During construction and Caltrans (Coordination)
of the ROD operations
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PC C O D Implementation

AMTR-2  Document road conditions as « Comply with MM TRAN-2
identified in Appendix 3 of the
ROD
AMTR-3  Share project information with « Share project information with airport owners if a « Prior to construction X « BLM
airport owners as identified in transmission line alternative that runs near the
Appendix 3 of the ROD former Desert Center Airport runway is selected
AMTR-4  Coordinate with DoD as « Coordinate with DoD regarding low-level flight « Prior to and during construction X X « BLM

identified in Appendix 3 of the
ROD

operations

4.19: Visual Resources

n/a Equipment other than the solar
panels will have a non-reflective
surface and neutral colors to
minimize their visual impacts to
the extent practical as identified
in Appendix 3 of the ROD

« Comply with VR-3 and VR-4

n/a A paint color acceptable to the
BLM will be used on all facilities
that can be painted to blend the
facility with the existing
surroundings as identified in
Appendix 3 of the ROD

« Comply with VR-4

n/a Nighttime lighting will be limited
to areas required for operation,
safety, or security, and will be
directed or shielded from major
roadways or possible outside
observers as identified in
Appendix 3 of the ROD

« Comply with VR-6
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nla

Lighting at high illumination « Comply with VR-6
areas not required on a

continuous basis will be

controlled by switches, motion

detectors, etc., to light the areas

only when required as identified

in Appendix 3 of the ROD

nla

Exterior lights will be hooded « Comply with VR-6
and lights will be directed onsite

so that light or glare will be

minimized as identified in

Appendix 3 of the ROD

nla

Low-pressure sodium lamps « Comply with VR-6
and fixtures of a non-glare type
will be specified as identified in

Appendix 3 of the ROD

4.20: Water Resources

AMWR-1 Manage Hazardous Materials

« Comply with PHS-3
and Use SPCC Plan as identified
in Appendix 3 of the ROD
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